Completion Report

1	Name of Wok	**Reserve fund for Emergency work in Dasarahalli Ward No 15 (Improvements to Prayer ground to Govt.High school near Kalasti nagara in ward No 15)**
2	Sanctioned Estimate No.& Date	EE/DD/TS 38/16-17 27.6.16. P. 1771
3	Head of Acount which is Chargeable	
4	Enstrument Order No. & Date	BBMP EE/D.D/W.O 38/29.6.16.
5	Name of Contractor	**KRIDL**
6a	Time Stipulated for Completion of work	90 days
b	Delay in execulation of work	—
7	Measurement recorded in	M.B. No. 4141
		Page No. 74 to 77
8	check Measurment of the Asst	M.B. No. 4141
	Exe. Eng./ Exe.Eng. On	Page No. 74 to 77
9	Name of the Office / Official	E. Rangaswamy.
	incharge of the work	
10	a) JUNIOR /Asst Eng	H M Parameshwarappa
	b) Asst. Exe. Engineer	E Rangaswamy

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings
15.00	1499632=00	—	327.00

1) Certified that the above work has been Completed within the stipulated time nited in the

2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered

3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward no.15

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB_DIVISION
BANGLORE

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-57